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Appendix L 

Project Schedule 



Gantt Chart 

Task Name ( Duration 1 Schedule Start 

40000 GROUP 4 - PERCHED WATER 

40010 Group 4 - Remedial Design 

217Gd 03/16/0( 
133d 

Sent bv DOE-ID to ARDC I no19i mr 

40220 OU 3-13 Issue Group 4 Well Drilling Packa,- ~_ _~___._ ae to Bidders -.. “...S_“., 
40230 Group 4 Phase I Bid Period 20d 06/24/Oc 
40260 Finalize Group 4 Well Drilling Contract (Phase I) 5d 0!3/22/0(1 
40270 Group 4 Driller Vendor Data Submittal (Phase I) 22d 09/29m 
40260 QU 3-13 Notify DOE-IDIIDHWIEPA of Intent to Begin Group 4 Well Drilling Activities Od 09/29/oa 
40290 Drilling, Completion, and Instrumentation of Group 4 Phase I Wells 84d 10/31/W 

40300 Develop Well Completion Report 15d 03/06/01 
40310 Initial Sampling of Phase I Wells 22d 03/06/01 
40320 Laboratory Analysis (40 samples) 50d 04/09101 
40330 Validate Analytical Data 33d 06/l 9101 
40340 Tracer Tests for 60 wells 122d lw2slm1 

40370 Develop Draft Monitoring Well and Tracer Summary (MWTS) Report 
40360 Document Preparation and QA of Draft MWTS Report 

40390 DOE-ID Review of Draft MWTS Report 
404OC lncoroorate Comments 

.--- --.--.-. 
44d 09/20/01 
1Od 11121/01 

10d 11/21/01 
,n\rl ,91n7,n* 
IVU IY”,,“, 

40410 OU 3-13 Group 4 Dft Monitoring Well and Tracer Summary Report sent by DOE-ID to Od 12/20/01 
40420 QU 3-13 Group 4 Draft Monitoring Well and Tracer Summary Report Reviewed by EP 22d 12/21/01 

40430 QU 3-T 3 Group 4 Dft Monitoring Well and Tracer Summary Report Comments Sent b Od 01129IOi 
40440 Incorporate Comments 
J-50 Group 4 Monitoring Well and Tracer Summary Report Modification to L 

) OU 3-13 Group 4 MSIP with MWTS Report Reference Sent bv DfbF-In tr 

rur70 Develop Well Drilling Package (6 Wells) 

1-Y ” l,Y”,“L 

lSlP lncorpor 5d 03lO1102 

---..- - --.._ -, --- .- . J ARDC Od 03/07/02 
22d 03/08/02 

4Y 5Y I 7Y 1 
1 1 Ql Q2 1 Q3 / Q4 1 Ql 

6Y ; 

IQtrP, Qtr3 1 Qtr4 i Qtrl 
Q2 1 Q3 1 Q4 ) Ql 1 Q2 1 Q3 1 Q4 1 Ql 1 Q2 1 Q3 1 Q4 1 Ql Q2 j 

I 3 I Qtr2 Qtr3 Qtr4 Qtrl : Qtr2 Qtr3 ; Qtr4, Qtrl I I I I I QtrPl Qtr3 : Qtr4 i Qtrl Qtr2 i Qtr3 / Qtr4 i Qtrl I QtRi Qtr3 ( Qtr4 : Qtrl i Qtr2 : Qtr3 / Qtr4 ’ Qtrl Qtr2 I 
J I I I I I I I 

2Y 3Y 
/ Ql 1 Q2 / Q3 1 Q4 1 Ql j Q2 I Q3 I ~1 

11/13/08 1 I I I I I I 1 I I I I I I I I I I I I 
09/21/00 I I 

05/01/00 

03/16/00 4 

I I 
I 

I I I 
I I 

I I I I 
I I I I 

09~21w II I * I I I I I I I I I I I I I I I I I I l l l l ll 

08/23/00( 1 Ilfil I I I I I I I I II I I II I I II 

03/07/02 

04/09/02 



8Y / 9Y ! 1OY 11Y I 12Y 13Y / 14Y 15Y -- . 
~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ ~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ Q2(Q3 Q4 Ql Q2 ~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 
atr3 I Qtr4 : Qtrl Qtr2 I Qtr3 Qtr4 : Qtrl ! Qtr2’ Qtr3 / Otr4 Qtrl 

I 1 
Qtr2 / Qtr3, Qtr4 : Qtrl ; QtE. Qtfl I Qtr4 Qtrl i Qtr2, Qtr3 Qtr4 / Qtrl Qtr2 Qtr3 Qtr4 Q&l Qtr2 Qtr3, Qtr4 Qtrl Qtr2! Qtr3 1 Qtr4, Qtrl , Qtr2 Qtr3 ’ Qtr4 ! Qtrl Qtr2 I Qtr3 Qtr4 : Qtrl I Qtr2 j Qtr3 / Qtr4 I Qtrl I Qtr2 Qtr3 / ~t~4 i ~t~l I ~t~2 i Qtr3 / Qtr4, Qtrl Qtr2: 

t 

I I III I II I III I I III II I I I II I I II I I II I I I I I II I I II 



OU 3-13 Issue Phase II Group 4 Well Drilling Package to Bidders 
Group 4 Bid Period 
Finalize Group 4 Well Drilling Contract Phase II 
Group 4 Driller Vendor Data Submittal 
OU 3-13 Notify DOE-IDIIDHWIEPA of Intent to Begin Group 4 Well Drilling Activities 
Drilling, Completion, and Instrumentation of Group 4 Phase II Wells 
Develop Well Completion Reports for Phase II Wells 
Contaminant Sampling and Moisture Monitoring (year 1) 
Laboratory Analysis of Analvtical Samples fvear 1) 130 samnles) 

Od 
44d 

8d 
22d 

Od 
144d 

44d 
77d 
Add 

04/08/021 04/08/021 

07/24/021 
02l24lO3 

, 
04125lO3 08/l 31031 

I 

08l14lo3 1 O/l El/o31 
Validate Analytical Data and submit to Agencies for year 1 
DOE-IDIEPAADHW Review and Comment 
Incorporate DOE-lD/EPA/lDHW Review Comments 
Contaminant Sampling and Moisture Monitoring (year 2) 
Laboratory Analysis of Analytical Samples (year 2) (30 samples) 
Validate Analytical Data and submit to Agencies for year 2 
DOE-lD/EPA/lDHW Review and Comment 

1 O/l 61031 1 l/05/03/ 
1 l/06/031 12/09/031 
12/l 01031 01116/04/ 
05lo5lod 08l23lO6 
08/24/04 10125/06 
10126lo4/ 11/08/0~ 

Incorporate DOE-IDIEPAIIDHW Review Comments 

‘atory Analysis of Analvtical Samoles (vear 3) 130 samoles\ I AArl  08/19/0sl 10/20/05l I I I I I I I I I I I I I I I I I I 
Ite Analytical Data and submit to Agencies for year 3 I ~----- 

408231 DOE-IDIEPAADHW Revie 

(Phase Ilb) Laboratorv Analvsis - Year I 
I Validation - Year 1 I l&II 1012410~ 11/13/081 I I I I I I I I I I I-- I I I 

nal YRDS Sent to DOE-ID for Review I iW 07/22/08! 07/22/08l I I I I I I I I I I I InI I I I I I I I I I I I I II 
40813 OU 3-13 Group 4 Draft Final MRDS Sent by DOE-ID to EPAADHW for Review 
40814 Review of Draft Final by Agencies 
40815 Comment Resolution 
40816 DU 3-13 Group 4 MRDS Becomes Final - Sent by DOE-ID to ARDC 
40817 End of Group 4 Phases I and II 

Od 
12d 
10d 

Od 
Od 

07123108 
08/08/08 
08i2iloa 
08/21l08 

08/07/08 
08i21 IO8 
08/21/08 
08/21/08 





Appendix M 

Project Cost Estimate 



Bechtel BWXT Idaho, LLC 

COST ESTIMATE SUPPORT DATA RECAPITULATION 

Project Title: WAG 3 GROUP 4 PERCHED WATER 
Estimator: J. C. Grenz 
Date: August 15,200O 
Estimate Type: Planning 
File: 2974-A 
Approved By: 

I. SCOPE OF WORK: Brief description of the proposed project. 

The scope of this project is to drill twenty one new monitoring wells and sample the 
perched water in each of them. The wells will be done in two phases of nine wells each. 
All samples will be sent to an outside laboratory for analysis. 

II. BASIS OF THE ESTIMATE: Drawings, Design Report, Engineers Notes and/or 
other documentation upon which the estimate is originated. 

A. Request for estimate from C. J. Roberts dated 4/13/00 and updated g/14/00 
B. Detailed resource-loaded schedule prepared by WAG 3 Group 4 personnel. 

m. ASSIJMPTIONS: Conditions statements accepted or supposed true without proof of 
demonstration. An assumption has a direct impact on total estimated cost. 

A. One well set will be outside the INTEC fence. 

Iv. CONTINGENCY GUIDELINE IMPLEMENTATION: The percentage usedfor 
contingency as determined by the contingency allowance guidelines can be altered to 
reflect the type of construction and conditions that may impact the total estimated cost. 

No contingency has been added to the cost. 

V. OTHER COMMENTS/CONCERNS SPECIFIC TO THE ESTIMATE 

A. Estimate for drilling the wells was not a part of this estimate and was done 
previously. 

B. The current G&UHF has been included in this estimate. 
C. Bechtel BWXT labor rates are average current rates by organization. 
D. All costs have been coded to the INEEL Environmental Restoration Cost 

Estimating/Cost Engineering Guide chart of accounts. 



Project Name: 
WAG 3 GROUP 4 PERCHED WATER 
Project Location: //VTEC 
Estimate Number:2974-A 

LEVEL Estimate Subtotal 
ERIZIO REMEDIAL DESIGN $139.291 

$6,414,174 

$476,005 

$5,938,168 

$1,304,270 

$43,456 

$43,456 

$19,151 

$186,581 

$143,491 

332,557 

$186.428 

$84,056 

$19,151 

$166,428 

$140,529 

$32,557 

$186,428 

$4,633,898 

$56,414 

$27,706 

ER 1230 REMEDIAL ACTION 

ER 1230.02 --Monitoring, Sampling, Testing and Analysis 

ER 1230.20 --Monitoring 

ER 1230.20.04 ----Sampling 

ER 1230.20.04.01 ------Labratory Analysis of Analytical Sample 

ER 1230.20.04.02 ------ 

ER 1230.20.04.03 ------Valadate Analitical Data and Submit 

ER 1230.20.04.04 ------Contamination Sampling and Moisture Monitoring 

ER 1230.20.04.05 ------Laboratory Analysis od Analytical Sample 

ER 1230.20.04.06 ------Valadate Analytical Data and Submit 

ER 1230.20.04.07 ----Contamianted Sampling and Moisture Monotoring 

ER 1230.20.04.06 ------Laboratory Analysis of Analytical Samples 

ER 1230.20.04.09 ------Valadate Analytical Data and Submit 

ER 1230.20.04.10 ------Contamination Sampling and Moisture Monitoring 

ER 1230.20.04.11 ------Labratory Analysis of Anaalytical Samples 

ER 1230.20.04.12 ------Validate Analitical Data and Submit 

ER 1230.20.04.13 ------Contamination Sampling and Moisture Monitoring 

ER 1230.20.06 ----Monitoring Well Construction 

ER 1230.20.06.01 ------Develop Well Drilling Package (Phase 1) 

ER 1230.20.06.02 ------Group 4 Phase 1 Bid Period 

INEEL 

08/15/2000 075152 Success Estimating and Cost Management System 

Project Summary Report Client: C. J. Robe& 
Prepared By: J. C. Grenz 
Estimate Type: Planning 

Escalation 
$0 

Contingency Contingency % 
$0 0.00% 

$0 

$0 

$0 

SO 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

SO 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

SO 

$0 

$0 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

Page No. 

TOTAL 
$139,291 

$6,414,174 

$476,005 

$5938,168 

$1,304,270 

$43,456 

$43,456 

$19,151 

$166,581 

$143,491 

$32,557 

$186,428 

$84,058 

$19,151 

$186.428 

$140.529 

$32,557 

$166,426 

t4,633,898 

$56,414 

$27,706 

1 



Project Name: 
WAG 3 GROUP 4 PERCHED WATER 
Project Location: /NTEC 
Estimate Number:2974-A 

LEVEL 
ER 1230.20.06.03 ------Finalize Group 4 Well Drilling Contract 

ER 1230.20.06.04 ------Group 4 Driller Vendor Data Subnittal 

ER 1230.20.06.05 ------Drilling. Completion, and Instrumentation 

ER 1230.20.06.06 ------Group 4 Monitoring Well and Tracer 

ER 1230.20.06.07 ------Develop Well Drillong Package (15 wells) 

ER 1230.20.06.06 -----Group 4 Bid Period 

ER 1230.20.06.09 ------Finalize Group 4 Well Drilling Contract 

ER 1230.20.06.10 ------Group 4 Driller Vendor Data Submittal 

ER 1230.20.06.11 ------Drilling, Completion, and Instrumentation 

ER 1230.20.06 12 ------ 

ER 1230.20.06.13 ------Develop Well Completion Reports 

ER 1230.20.06.14 ------Contaminant Sampling and Moisture Monitoring 

GAPIF Non-Org G&A and PIF 

Project Summary Report 

Estimate Subtotal 
$6,769 

$34,971 

$1,690,462 

$6,146 

$56,414 

$27,706 

$6,397 

$52,192 

$711.666 

$1.616,139 

$43,554 

$93,117 

$347,380 

Escalation 
$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 
so 

$0 

$0 

$0 

Client: C. J. Roberts 
Prepared By: J. C. Grenz 
Estimate Type: Planning 

Contingency 
$0 

$0 

$0 
$0 

$0 

$0 

$0 

$0 

$0 
$0 

$0 

$0 

$0 

Contingency % 
0.00% 

0.00% 
0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 
0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

TOTAL 
$6,769 

$34,971 

$1.690,462 

$6,146 

$56,414 

$27,706 

$6,397 

$52,192 

$711,666 

$1,616.139 

$43,554 

$93,117 

$347,380 

Total Wag 3 Group 4 Perched Water $6,900,845 $0 $0 0.00% $6,900,845 

INEEL 

08/I 512000 075152 Success Estimating and Cost Management System Page No. 2 



Project Name: 
WAG 3 GROUP 4 PERCHED WATER 
Project Location: /NTEC 
Estimate Number:2974-A 

CONSTRUCTION DETAIL ITEM REPORT 

LEVEL OrglSubcontractor CITY Hrs Crew/Rate Labor Const Eqp Mat1 SIC Other TOTAL 
--- ER 1230.20.04.01 Labratory Analysis of Analytical Sample 
E26 3100 U.C. per hr 1 E26 36.26 0 0 0 0 36.26 
Project Management, Engineer/Scientific 30.00 30 $36.26 $1,146 $0 $0 $0 $0 $1,146 

PI9 3100 UC. per hr 1 PI9 21.01 0 0 0 21 .Ol 
Records Management 12.50 13 $21 .Ol $263 $0 $0 $0 $263 

3100 UC. per 36000 0 36000 
Other Servictes 1.00 0 I: .%: $36,000 $0 ii $36,000 

3100 U.C. per 2565 2565 
Servicies 1 .oo 0 $2,565 $2,565 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estlmate 
Escalation 
Contingency 

---Total ER 1230.20.04.01 Labratory Analysis of Analytical 
Sample 

$1,410 $0 $40,565 $0 $0 $41,975 
to $0 $0 $0 $0 

$1,461 $0 $0 $0 $0 $I,,!: 

$43,456 

:: 
$0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 

43 $2,661 SO $40,565 $0 SO $43,456 

--- ER 1230.20.04.02 
E26 3100 
Project Management, EngineedScientiRc 

Pi9 3100 
Records Management 

Other Servicies 
3100 

Servicies 
3100 

U.C. per 1 
30.00 30 

UC. per 1 
12.50 13 

U.C. per 
1.00 0 

U.C. per 
1 .oo 0 

E28 38.26 
$36.26 $1,146 

Pi9 21.01 
$21 .Ol $263 

0 
$0 

0 
$0 

0 
$0 

38000 
$36,000 

2565 
$2,565 

38.26 
$1.148 

21 .Ol 
$263 

38000 
538,000 

2565 
$2,565 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

---Total ER 1230.20.04.02 

--- ER 1230.20.04.03 Valadate Analltlcal Data and Submit 
s15 3100 
Analytical Chemistry 

$1,410 $40,565 $0 $41,975 
$0 $0 $0 $0 

$1.461 $0 $0 $0 $0 $1,461 

$43,456 
so $0 $0 to 

:: 
$0 

$0 $0 $0 $0 to 

43 $2,891 SO $40,565 SO SO $43,456 

U.C. per hr 1 s15 31.14 0 31.14 
300.00 300 $31.14 $9,342 $0 $9,342 

08/15/2000 Success Estimating and Cost Management System Page No. 1 



Project Name: 
WAG 3 GROUP 4 PERCHED WATER 
Project Location: /NTEC 
Estimate Number:2974-A 

CONSTRUCTION DETAIL ITEM REPORT Client: C. J. Roberts 
Prepared By: J. C. Grenz 
Estimate Type: Planning 

LEVEL OrglSubcontractor 
--- ER 1230.20.04.03 Valadate Analitical Data and Submit 

QTY HI-S Crew/Rate Labor Const Eqp Mat1 SIC Other TOTAL 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estlmate 
Escalation 
Contingency 

---Total ER 1230.20.04.03 Valadate Analltlcal Data and Submit 300 $19,151 $0 SO $0 SO $19,151 

--- ER 1230.20.04.04 Contamination Sampling and Moisture Monitoring 
EOB 3100 U.C. per hr 
Environmental Engineering 60.00 

1 E08 31.07 
60 $31.07 $2,466 

0 
$0 

31.07 
$2,486 

El7 
Quality Engineering 

3100 U.C. per hr 
45.00 

1 Ei7 34.39 
45 $34.39 $1,548 

34.39 
$1.540 

El9 
Safety Engineering 

3100 U.C. per hr 
160.00 

1 El9 32.89 
160 $32.69 $5,920 

32.89 
$5,920 

E26 3100 
Project Management, Engineer/Scientific 

UC. per hr 
130.00 

1 E26 38.26 
130 $38.26 $4,974 

36.26 
$4,974 

FO5 3100 
Facility Operations, Non-Nuclear 

U.C. per hr 
40.00 

1 F05 30.42 
40 $30.42 $1,217 

30.42 
$1.217 

P19 3100 U.C. per hr 
Records Management 20.00 

1 P19 21 .Ol 
20 $21.01 $420 

21.01 
$420 

so5 
Geology 

3100 U.C. per hr 
650.00 

1 
650 

1 
250 

so5 34.66 
$34.66 $22,542 

s: 

0 
$0 

0 
$0 

0 
$0 

8: 

'b: 

0 
$0 

34.66 
$22,542 

so7 
Hydrology 

3100 U.C. per hr 
250.00 

so7 
$31.98 

31.98 
$7,995 

31.98 
$7,995 

SO8 
Industrial Hygiene 

3100 U.C. per hr 
170.00 17: 

1 
60 

1 
650 

1 
250 

SO6 29.23 
$29.23 $4,969 

29.23 
$4,969 

T13 3100 
Health Physics Technician 

UC. per hr 
60.00 

T13 27.45 
$27.45 $2,196 

27.45 
$2,196 

T15 3100 
Environmental/Field Technician 

UC. per hr 
650.00 

T15 21.19 
$21.19 $18,012 

21.19 
$16,012 

U60 3100 
Radiological Control Technician 

U.C. per hr 
250.00 

U60 24.66 
$24.66 $6,165 

24.66 
$6,165 

Outside Purchase 
UC. per 

1.00 0 
0 

$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

2 

I: 

bi 

0 
$0 

0: 

0 
$0 

s: 
24000 

$24,000 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

s: 

0 
$0 

0 
$0 

0 
$0 

I: 

0: 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0: 

3: 

SE 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

24000 
$24,000 

08/l 5/2000 Success Estimating and Cost Management System Page No. 3 



CONSTRUCTION DETAIL ITEM REPORT Client: C. J. Roberts 
Prepared By: J. C. Grenz 
Estimate Type: Planning 

Project Name: 
WAG 3 GROUP 4 PERCHED WATER 
Project Location: lNTEC 
Estimate Number:297+A 

LEVEL OrglSubcontractor QTY Hrs Crew/Rate Labor Const Eqp Mat1 SIC Other TOTAL 
--- ER 1230.20.04.04 Contamlnation Sampling and Moisture Monitoring 

UC. per 0 1773.5 1773.5 
Outside Purchase 1.00 0 $0 8: $1.774 a: s: $1,774 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$78,443 

$82,3:: 

to $25,774 $0 $0 $104,216 
so so $0 $0 to 
$0 $0 $0 $0 $82,365 

Subtotal Estlmate 
Escalation 
Contingency 

$0 . $0 
$186,581 

$0 $0 $0 
$0 $0 $0 $0 $0 

---Total ER 1230.20.04.04 Contamination Sampling and Moisture 
Monitoring 

2,745 $160,808 SO $25,774 SO to $186,581 

--- ER 1230.20.04.05 Laboratory Analysis od Analytical Sample 
E28 3100 U.C. per hr 1 E28 38.26 0 0 0 0 36.26 
Project Management EngineerlScienWic 60.00 60 $38.26 $2,296 so SO $0 $0 $2,296 

Pi9 3100 U.C. per hr 1 P19 21.01 0 
Records Management 25.00 25 $21.01 $525 $0 

s: s: 0 21.01 
$0 $525 

U.C. per 0 0 129000 0 0 129000 
Other Servicies 1.00 0 $0 $0 $129,000 $0 $0 $129,000 

U.C. per 
Servicies 1 .oo 0 s: 3: 

8708 0 8708 
$8,708 s: $0 $8.708 

Subtotal $2,821 
:: 

$137,708 
Sales Tax $0 $0 :: :o” 

$140,529 
so 

INEEL ORG Labor/Subcontractor Overheads $2.962 so $0 $0 $0 $2,962 

Subtotal Estimate 
Escalation 
Contingency 

$143,491 
$0 $0 80 80 $0 $0 
$0 $0 $0 $0 $0 $0 

---Total ER 1230.20.04.05 Laboratory Analysis od Analytical 
Sample 

a5 $5,783 to $137,708 SO SO $143,491 

--- ER 1230.20.04.06 Valadate Analytical Data and Submit 
s15 3100 
Analytical Chemistry 

UC. per hr 1 s15 31.14 0 0 0 31.14 
510.00 510 $31.14 $15,881 $0 $0 $0 $15,881 

Success Estimating and Cost Management System Page No. 3 



Project Name: 
WAG 3 GROUP 4 PERCHED WATER 
Project Location: /W/X 
Estimate Number:2974-A 

CONSTRUCTION DETAIL ITEM REPORT Client: C. J. Roberts 
Prepared By: J. C. Grenz 
Estimate Type: Planning 

LEVEL OrglSubcontractor 
--- ER 1230.20.04.06 Valadate Analytical Data and Submit 

QTY Hrs Crew/Rate Labor Const Eqp Mat1 SIC Other TOTAL 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingencv 

$15.001 $0 $0 $0 $15,661 
$0 $0 $0 $0 $0 

$16,675 $0 $0 $0 $0 $16,675 

$32,557 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 80 $0 $0 

---Total ER 1230.20.04.06 Valadate Analytical Data and Submit 510 $32,557 SO SO so SO $32,557 

--- ER 1230.20.04.07 Contamianted Sampling and Moisture Monotorlng 
E08 3100 U.C. per hr 
Environmental Engineering 

El7 3100 
Quality Engineering 

El9 
Safety Engineering 

3100 

E26 3100 
Project Management, EngineerKcientiRc 

FO5 3100 
Facility Operations, Non-Nuclear 

PI9 3100 
Records Management 

so5 3100 
Geology 

so7 
Hydrology 

3100 

SO0 
Industrial Hygiene 

3100 

T13 3100 
Health Physics Technician 

T15 3100 
Environmental/Field Technician 

U60 3100 
Radiological Control Technician 

Outside Purchases 

U.C. per hr 

U.C. per hr 

UC. per hr 

U.C. per hr 

U.C. per hr 

U.C. per hr 

U.C. per hr 

U.C. per hr 

UC. per hr 

U.C. per hr 

U.C. per hr 

UC. per 

60.00 

45.00 

100.00 

130.00 

40.00 

20.00 

650.00 

250.00 

170.00 

60.00 

050.00 

250.00 

1 .oo 

1 EO6 31.07 
60 $31.07 $2,466 

1 
45 

El7 
$34.39 

34.39 
$1,540 

1 El9 32.69 
160 $32.09 $5,920 

1 E26 36.26 
130 $38.26 $4.974 

1 F05 30.42 
40 $30.42 $1,217 

1 PlQ 21 .oi 
20 $21 .Ol $420 

1 so5 34.66 
650 $34.66 $22,542 

1 so7 31.96 
250 $31.96 $7,995 

1 SO6 29.23 
170 $29.23 54,969 

1 
60 

1 
650 

1 
250 

T13 27.45 
$27.45 $2,196 

T15 21.19 
$21.19 $16,012 

U60 24.66 
$24.66 $6,165 

0 

0 
so 

0 
$0 

b: 

0 
$0 

fi 

6: 

6: 

0 
$0 

0 
$0 

6: 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

24000 
$24,000 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

6: 

6: 

6: 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

I: 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

t: 

0 
$0 

s: 

0 
$0 

0 
$0 

31.07 
$2,466 

34.39 
$1.548 

32.69 
$5,920 

36.26 
$4,974 

30.42 
$1,217 

21 .Ol 
$420 

34.66 
$22,542 

31.96 
$7,995 

29.23 
$4,969 

27.45 
$2,196 

21.19 
$16,012 

24.66 
$6,165 

24000 
$24,000 
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Project Name: 
WAG 3 GROUP 4 PERCHED WATER 
Project Location: /NT/X 
Estimate Number:2974-A 

CONSTRUCTION DETAIL ITEM REPORT 

LEVEL OrglSubcontractor CITY Hrs Crew/Rate Labor Const Eqp Mat1 SIC Other TOTAL 
--- ER 1230.20.04.07 Contamlanted Sampllng and Moisture Monotorlng 

UC. per 
Outside Purchases 1 .oo 0 5: 6: 

1620 0 0 1620 
$1,620 $0 50 $1,620 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estlmate 
Escalation 
Contingency 

$76.443 
.$62,3:! 

50 
$0 

50 $25,620 
50 50 
$0 50 

50 $0 
50 50 

$0 
so 
$0 

$0 
$0 

$0 
$0 
$0 

so 
50 

$104,063 

$82.3:: 

$186,428 

---Total ER 1230.20.04.07 Contamlanted Sampling and Moisture 
Monotorlng 

2,745 $160,808 SO $25,620 SO SO $186,428 

--- ER 1230.20.04.06 Laboratory Analysis of Analytical Samples 
E26 UC. per hr 1 E26 36.26 0 0 0 38.26 
Project Management, EngineedScienHRc 60.00 60 $38.26 $2.296 $0 $0 50 $2,296 

PI9 
Records Management 

Other Servicies 

Servicies 

U.C. per hr 1 PlQ 21 .Ol 0 0 0 21.01 
25.00 25 $21.01 $525 $0 $0 $0 $525 

U.C. per 0 0 76100 0 0 76100 
1.00 0 $0 $0 $76,100 $0 $0 $76,100 

UC. per 0 0 5137 0 0 5137 
1 .oo 0 $0 $0 $5,137 50 $0 $5,137 

Subtotal 
Sales Tax 
INEEL ORG labor/Subcontractor Overheads 

$2,821 50 681,237 $0 50 $84,058 
$0 50 $0 $0 50 
$0 50 $0 50 $0 

Subtotal Estlmate 584,056 
Escalation 50 $0 50 $0 $0 50 
Continaencv 50 50 $0 $0 50 50 

---Total ER 1230.20.04.06 Laboratory Analysis of Analytical 
Samples 

85 $2,821 SO $81,237 SO SO 584,056 

--- ER 1230.20.04.09 Valadate Analytical Data and Submit 
s15 3100 
Analytical Chemistry 

UC. per hr 1 s15 31.14 0 0 0 31.14 
300.00 300 $31.14 $9,342 $0 $0 $0 $9,342 
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CONSTRUCTION DETAIL ITEM REPORT Project Name: 
WAG 3 GROUP 4 PERCHED WATER 
Project Location: /NTEC 
Estimate Number:2974-A 

Client: C. J. Roberts 
Prepared By: J. C. Grenz 
Estimate Type: Planning 

LEVEL OrglSubcontractor 
___ ER 1230.20.04.09 Valadate Analytical Data and Submit 

QTY Hrs Crew/Rate Labor Const Eqp Mat1 SIC Other TOTAL 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

$9,342 $0 $0 $9,342 
$0 so $0 $0 

$9.809 $0 $0 $0 $0 $9.809 

$19,151 
$0 $0 $0 $0 $0 
so $0 $0 $0 $0 

---Total ER 1230.20.04.09 Valadate Analytical Data and Submit 300 

_-_ ER 1230.20.04.10 Contamination Sampling and Moisture Monitoring 
E08 3100 U.C. per hr 
Environmental Engineering 

El7 
Quality Engineering 

3100 U.C. per hr 

El9 
Safety Engineering 

3100 U.C. per hr 

E28 3100 
Project Management, Engineer/Scientific 

U.C. per hr 

F05 3100 
Facility Operations, Non-Nuclear 

U.C. per hr 

Pi9 3100 U.C. per hr 
Records Management 

so5 
Geology 

3100 U.C. per hr 

so7 
Hydrology 

3100 UC. per hr 

SO8 
Industrial Hygiene 

3100 U.C. per hr 

T13 3100 
Health Physics Technician 

UC. per hr 

T15 3100 
Environmental/Field Technician 

U.C. per hr 

U80 3100 
Radiological Control Technician 

U.C. per hr 

Outside Purchases 
U.C. per 

80.00 

45.00 

180.00 

130.00 

40.00 

20.00 

650.00 

250.00 

170.00 

80.00 

850.00 

250.00 

1 .oo 

1 E08 
80 $31.07 

1 El7 
45 $34.39 

1 El9 
180 $32.89 

1 E26 
130 $36.26 

1 F05 
40 $30.42 

1 
20 

PI9 
$21 .Ol 

1 so5 
850 $34.88 

1 so7 
250 $31.96 

SO8 
$29.23 

T13 
$27.45 

T15 
$21.19 

U60 
$24.66 

$19,151 $0 

31.07 0 
$2,486 $0 

34.39 
$1,548 3: 

32.89 0 
$5,920 $0 

38.26 
$4,974 8: 

30.42 0 
$1,217 $0 

21 .Ol 0 
$420 $0 

34.68 0 
$22,542 $0 

31.98 
$7,995 s: 

29.23 0 
$4,969 $0 

27.45 0 
$2,196 $0 

21.19 0 
$18,012 $0 

24.66 0 
$6,165 $0 

0 
80 

SO SO SO 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

24000 
$24,000 

0 
$0 

0: 

0 
$0 

0 
$0 

s: 

s: 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

$19,151 

31.07 
$2,486 

34.39 
$1,548 

32.89 
$5,920 

38.26 
$4.974 

30.42 
$1,217 

21.01 
$420 

34.68 
$22,542 

31.98 
$7,995 

29.23 
$4,969 

27.45 
$2,196 

21.19 
$18.012 

24.66 
$6,165 

24000 
$24,000 
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Project Name: CONSTRUCTION DETAIL ITEM REPORT 
WAG 3 GROUP 4 PERCHED WATER 
Project Location: /NTEC 
Estimate Number:2974-A 

LEVEL OrglSubcontractor QTY 
--- ER 1230.20.04.10 Contamination Sampling and Moisture Monitoring 

UC. per 

HIS Crew/Rate Labor Const Eqp Mat1 SIC Other TOTAL 

0 0 1620 0 0 1620 

Client: C. J. Roberts 
Prepared By: J. C. Grenz 
Estimate Type: Planning 

1 .oo 0 $0 $0 $1,620 $0 $0 $1,620 Outside Purchases 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$78.443 $25.620 so $0 $104,083 
$0 $0 $0 $0 

$82,365 $0 $0 $0 $82,365 

Subtotal Estimate 
Escalation 
Contingency 

--Total ER 1230.20.04.10 Contamination Sampllng and Moisture 
Monitoring 

$186,428 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

2,745 $160,808 SO $25,620 SO $0 $186,428 

--- ER 1230.20.04.11 Labratory Analysis of Anaalytlcal Samples 
E28 UC per hr 1 E28 38.26 0 0 36.26 
Project Management, Engineer/Scientific 60.00 60 $36.26 $2,296 $0 $0 $2,296 

PI9 U.C. per hr 1 PI9 21.01 0 0 21.01 
Records Management 25.00 25 $21 .Ol $525 $0 $0 .G ii $525 

UC. per 
Li t: 

129000 0 
LE 

129000 
Other Servicies 1 .oo 0 $129,000 $0 $129,000 

U.C. per 0 0 8708 0 0 8708 
Servicies 1.00 0 $0 SO $8,708 $0 $0 $8.708 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$2,621 $0 $137,706 $0 $140,529 
$0 $0 $0 
$0 $0 to $0 

Subtotal Estimate 
Escalation 

$140,529 
50 $0 $0 $0 $0 $0 

Contingency 

---Total ER 1230.20.04.11 Labratory Analysis of Anaalytlcal 
Samples 

so $0 so $0 $0 $0 

85 $2,821 SO 5137,708 SO SO $140,529 

--- ER 1230.20.04.12 Validate Analitical Data and Submit 
s15 3100 U.C. per hr 1 s15 31.14 0 0 0 31.14 
Analytical Chemistry 510.00 510 $31.14 $15,861 $0 $0 $0 $15.881 
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CONSTRUCTION DETAIL ITEM REPORT Project Name: 
WAG 3 GROUP 4 PERCHED WATER 
Project Location: lNTEC 
Estimate Number:2974-A 

Client: C. J. Roberts 
Prepared By: J. C. Grenz 
Estimate Type: Planning 

LEVEL OrglSubcontractor 
___ ER 1230.20.04.12 Validate Analitical Data and Submit 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

CITY Hrs Crew/Rate Labor Const Eqp Mat1 SIC Other TOTAL 

$15.881 
so :: :: 

so $0 $15,881 
so $0 $0 

$16.675 so so so so $16,675 

Subtotal Estimate 
Escalation 
Contingency 

---Total ER 1230.20.04.12 Validate Analitical Data and Submit 

$32,557 
$0 SO $0 so so 
so SO $0 $0 $0 

$32,557 SO so SO SO 532,557 510 

--- ER 1230.20.04.13 Contamination Sampling and Moisture Monitoring 
E08 3100 UC. per hr 
Environmental Engineering 

El7 
Quality Engineering 

3100 UC per hr 

El9 
Safety Engineering 

3100 UC. per hr 

E20 3100 
Project Management, Engineer/Scientific 

U.C. per hr 

F05 3100 
Facility Operations, Non-Nuclear 

U.C. per hr 

PI9 3100 U.C. per hr 
Records Management 

505 
Geology 

3100 UC per hr 

so7 
Hydrology 

3100 U.C. per hr 

SO8 
Industrial Hygiene 

3100 UC. per hr 

T13 3100 
Health Physics Technician 

U.C. per hr 

T15 3100 
Environmental/Field Technician 

UC. per hr 

U60 3100 
Radiological Control Technician 

UC. per hr 

Outside Purchases 
U.C. per 
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80.00 

45.00 

180.00 

130.00 

40.00 

20.00 

650.00 

250.00 

170.00 

80.00 

850.00 

250.00 

1 .oo 

1 EO8 31.07 
60 $31.07 $2,486 

1 El7 
45 $34.39 

1 El9 
180 $32.89 

1 E20 
130 $38.26 

1 F05 
40 $30.42 

1 
20 

PI9 
$21.01 

1 so5 
650 $34.66 

1 so7 
250 $31.96 

1 
170 

1 
80 

1 
850 

1 
250 

0 

SO8 
$29.23 

T13 
$27.45 

T15 
$21.19 

U60 
$24.66 

34.39 
$1,548 s: 

32.69 0 
$5,920 so 

36.26 0 
$4,974 so 

30.42 
$1,217 s: 

21 .Ol 0 
$420 $0 

34.68 
$22,542 s: 

31.98 0 
$7,995 so 

29.23 0 
$4,969 so 

27.45 0 
$2,196 so 

21.19 0 
$18,012 so 

24.66 0 
$6,165 so 

0 
so 

s: 

0 
so 

0 
$0 

0 
$0 

0 
so 

0 
so 

0 
$0 

0 
$0 

24000 
$24,000 

8: 

0 
so 

5: 

s: 

$i 

s: 

0 
so 

0 
so 

0 
$0 

0 
$0 

s: 

0 
$0 

0 
$0 

8: 
s”o 

0 
$0 

0 
$0 

s: 

0 
$0 

s: 

0 
$0 

$i 

0 
$0 

s: 

0 
so 

.s: 

31.07 
$2,486 

34.39 
$1.548 

32.89 
$5,920 

38.26 
$4,974 

30.42 
$1,217 

21.01 
$420 

34.68 
$22,542 

31.98 
$7,995 

29.23 
$4,969 

27.45 
$2,196 

21.19 
$18,012 

24.66 
$6,165 

24000 
$24,000 



Project Name: CONSTRUCTION DETAIL ITEM REPORT 
WAG 3 GROUP 4 PERCHED WATER 
Project Location: /NTEC 
Estimate Number:2974-A 

LEVEL OrglSubcontractor QTY 
--- ER 1230.20.04.13 Contamination Sampling and Moisture Monitoring 

UC. per 
Outside Purchases 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Hrs Crew/Rate Labor Const Eqp 

$i 
0 

1.00 0 $0 

$78.443 
$0 :“o 

$82,365 $0 

Client: C. J. Roberts 
Prepared By: J. C. Grenz 
Estimate Type: Planning 

Mat1 SIC Other TOTAL 

1620 0 0 1620 
$1,620 $0 $0 $1,620 

$25,620 $0 $0 $104.083 
$0 $0 $0 $0 
$0 $0 $0 $82,365 

Subtotal Estimate 
Escalation 
Contingency 

$188,428 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

---Total ER 1230.20.04.13 Contamination Sampling and Moisture 
Monitoring 

--- ER 1230.20.08.01 Develop Well Drilling Package (Phase 1) 
El7 3100 U.C. per hr 
Quality Engineering 

E28 3100 
Project Management, Engineer/Scientific 

U.C. per hr 

FIO 3100 
Work/Planning and or Scheduling 

U.C. per hr 

PI8 
Procurement 

3100 U.C. per hr 

P21 3100 
Subcontract Administration 

U.C. per hr 

P22 3100 
Technical Writing and/or Editing 

UC. per hr 

so5 
Geology 

3100 U.C. per hr 

so7 
Hydrology 

3100 UC. per hr 

TO2 3100 
Construction Inspection Technician 

UC. per hr 

08/l 5/2000 

2,745 

1 
80.00 80 

1 
100.00 100 

80.00 8: 

60.00 6: 

1 
140.00 140 

1 
120.00 120 

1 
120.00 120 

1 
120.00 120 

1 
60.00 60 

El7 
$34.39 

34.39 
$2,751 

E28 
$38.26 

38.26 
$3,826 

FIO 
$27.21 

27.21 
$2,?77 

PI8 
$24.07 

24.07 
$1,444 

P21 
$27.22 

27.22 
$3,811 

P22 
$26.43 

26.43 
$3,172 

so5 
$34.68 

34.68 
$4,162 

so7 31.98 
$31.90 83,836 

TO2 
$24.87 

24.07 
$1,492 

$160,808 
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SO $25,620 SO 

0 
$0 

0 
$0 

0 
$0 

.G 

0 
$0 

0 
$0 

0 
$0 

0 
to 

2 

to $186,428 

0 
$0 

0 
$0 

0 
$0 

s: 

0 
$0 

ii 

0 
$0 

0 
$0 

$0" 

34.39 
$2,751 

38.26 
$3,826 

27.21 
$2.177 

24.07 
$1,444 

27.22 
$3.811 

26.43 
$3,172 

34.68 
$4,162 

31.98 
$3,838 

24.67 
$1,492 



CONSTRUCTION DETAIL ITEM REPORT Project Name: 
WAG 3 GROUP 4 PERCHED WATER 
Project Location: /NTEC 
Estimate Number:2974-A 

Client: C. J. Roberts 
Prepared By: J. C. Grenz 
Estimate Type: Planning 

LEVEL OrglSubcontractor QTY Hrs Crew/Rate Labor Const Eqp Mat1 sic Other TOTAL 
--- ER 1230.20.06.01 Develop Well Drilling Package (Phase 11 
u39 3100 U.C. per hr 1 u39 21.18 0 0 0 0 21.18 
Printing and Reproduction Machine Operator 40.00 40 $21.18 $847 50 50 50 50 $847 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

---Total ER 1230.20.06.01 Develop Well Drilling Package (Phase 
1) 

$27,519 50 50 50 50 $27,519 
50 :: 50 50 50 

$28,895 $0 50 :: $28,895 

$56,414 

:: :: 
$0 50 50 
50 50 $0 :: 

920 $56,414 SO SO SO so $56,414 

--- ER 1230.20.06.02 Group 4 Phase 1 Bld Period 
Al4 3100 
Secretarial 

EO8 3100 
Environmental Engineering 

El9 
Safety Engineering 

3100 

E28 3100 
Project Management, Engineer/Scientific 

F22 
Cost Estimating 

3100 

PI1 3100 
Financial Analysis and Program Controls 

P18 
Procurement 

3100 

P21 3100 
Subcontract Administration 

so5 
Geology 

3100 

TO2 3100 
Construction Inspection Technician 

U.C. per hr 
4.00 

UC. per hr 
36.00 

U.C. per hr 
27.00 

U.C. per hr 
40.00 

U.C. per hr 
20.00 

UC. per hr 
2.00 

U.C. per hr 
36.00 

U.C. per hr 
90.00 

UC. per hr 
110.00 

UC. per hr 
38.00 

1 Al4 
4 $16.71 

1 EO8 
38 $31.07 

1 El9 
27 $32.89 

1 E28 
40 $38.26 

1 F22 
20 $31.44 

1 PI1 
2 $24.01 

1 P16 
36 $24.07 

1 P21 
90 827.22 

1 so5 
110 534.68 

1 TO2 
36 $24.87 

16.71 
$67 

31.07 
51,119 

32.89 
$888 

38.26 
$1,530 

31.44 
$629 

24.01 
$48 

24.07 
$867 

27.22 
$2,450 

34.68 
$3,815 

24.87 
$895 

5: 
.o 50 
5: 
5: 
0: 

0 
50 

0 
50 

5: 

5: 

0 
50 

5: 
5: 
5: 

0 
50 

0 
50 

0 
50 

5: 

5: 

5: 

0 
50 

0 
50 

0 
50 

0 
50 

t"o 

0 
50 

5: 

0 
50 

0 
50 

5: 

5: 

16.71 
$67 

31.07 
$1,119 

32.89 
$888 

0 38.26 
50 $1,530 

0 31.44 
50 $629 

24.01 
548 

24.07 
$867 

27.22 
$2,450 

34.68 
$3.815 

0 ’ 24.87 
50 $895 
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Project Name: 
WAG 3 GROUP 4 PERCHED WATER 
Project Location: INTEC 
Estimate Number:2974-A 

CONSTRUCTION DETAIL ITEM REPORT 

LEVEL OrglSubcontractor 
--- ER 1230.20.06.02 Group 4 Phase 1 Bid Period 
XII 3100 
Environmental Remediation 

CITY Hrs Crew/Rate Labor Const Eqp Mat1 SIC Other TOTAL 

U.C. per hr 1 X11 33.56 0 33.56 
36.00 36 $33.56 $1,206 $0 

2 $i 
$1,206 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Continaencv 

$13,515 $0 $0 $0 $0 $13,515 
$0 $0 $0 $0 

$14,191 :: $0 :: $0 $14,191 

$27,706 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

---Total ER 1230.20.06.02 Group 4 Phase 1 Bid Period 

--- ER 1230.20.06.03 Finalize Group 4 Well Drilling Contract 
E26 3100 UC. oer hr 
Project Management, Engineer/ScientiRc 

F22 
Cost Estimating 

3100 U.C. per hr 

PI6 
Procurement 

3100 UC. per hr 

P21 3100 
Subcontract Administration 

U.C. per hr 

TO2 3100 
Construction Inspection Technician 

U.C. per hr 

437 

1 
10.00 IO 

1 
20.00 20 

1 
40.00 40 

1 
40.00 40 

1 
10.00 10 

E26 38.26 
$38.26 $383 

F22 
$31.44 

31.44 
$629 

PI0 
$24.07 

24.07 
$963 

P21 
$27.22 

27.22 
$1.089 

TO2 
1624.87 

24.87 
$249 

$27,706 so SO 

s: 

0 
$0 

0 
$0 

.G 

0 
$0 

SO 

0 
$0 

0 
SO 

0 
$0 

ai 

0 
$0 

SO $27,706 

9: 
0 

80 

0 
$0 

0 
$0 

0 
$0 

38.26 
$363 

31.44 
$629 

24.07 
$963 

27.22 
$1,089 

24.87 
$249 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$3,312 $0 $0 $3,312 
$0 $0 $0 $0 

83,477 $0 $0 $0 $0 $3.477 

Subtotal Estimate 
Escalation 
Contingency 

---Total ER 1230.20.06.03 Flnallze Group 4 Well Drilling 
Contract 

120 $6,789 

$0 
$0 

SO 

$0 
$0 

SO 

$0 
$0 

SO 

$0 
$0 

$0 

$6,789 
$0 
$0 

$6,789 

--- ER 1230.20.06.04 Group 4 Driller Vendor Data Subnittal 
El7 3100 UC. per hr 1 El7 34.39 
Quality Engineering 80.00 60 $34.39 $2,751 

0 34.39 
$0 $2,751 

El9 3100 
Safety Engineering 

E28 3100 
Project Management, Engineer/Scientific 

U.C. per hr 1 El9 32.89 0 32.89 
80.00 a0 $32.89 $2,631 $0 $2,631 

U.C. per hr 1 E2a 38.26 0 0 38.26 
40.00 40 $38.26 $1,530 $0 $0 $1,530 
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Project Name: 
WAG 3 GROUP 4 PERCHED WATER 
Project Location: /NTEC 
Estimate Number:2974-A 

CONSTRUCTION DETAIL ITEM REPORT 

LEVEL OrglSubcontractor 
--- ER 1230.20.06.04 Group 4 Driller Vendor Data Subnittal 
PI1 3100 
Financial Analysis and Program Controls 

CITY 

U.C. per hr 
1.00 

Pia 
Procurement 

3100 U.C. per hr 
40.00 

P21 3100 UC. per hr 
Subcontract Administration 120.00 

so5 
Geology 

3100 UC. per hr 

SO6 
Industrial Hygiene 

3100 U.C. per hr 

XII 3100 
Environmental Remediation 

U.C. per hr 

100.00 

60.00 

20.00 

Hrs Crew/Rate 

1 PI1 
1 $24.01 

1 pi8 
40 $24.07 

1 P21 
120 827.22 

1 so5 
100 $34.68 

1 soa 
60 $29.23 

1 XII 
20 $33.56 

Labor 

24.01 
$24 

24.07 
$963 

27.22 
$3,266 

34.68 
$3,468 

29.23 
$1,754 

33.56 
$671 

Client: C. J. Roberts 
Prepared By: J. C. Grenz 
Estimate Type: Planning 

TOTAL 

24.01 
$24 

24.07 
$963 

27.22 
$3,266 

34.68 
$3,468 

29.23 
$1,754 

33.56 
$671 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$17,059 $0 $0 $17,059 
$0 $0 

$17,912 $0 $0 $0 :i 
$0 

$17,912 

Subtotal Estimate $34,971 
Escalation $0 $0 $0 $0 $0 $0 
Contingency $0 $0 $0 $0 $0 $0 

---Total ER 1230.20.06.04 Group 4 Driller Vendor Data 
Subnlttal 

-- ER 1230.20.06.05 Drilling, Completion, and Instrumentation 
E08 3100 UC. oer hr 
Environmental Engineering 

El7 
Quality Engineering 

3100 U.C. per hr 

El9 
Safety Engineering 

3100 U.C. per hr 

E28 3100 
Project Management, Engineer/Scientific 

U.C. per hr 

F05 3100 
Facility Operations, Non-Nuclear 

UC. per hr 

PI9 3100 U.C. per hr 
Records Management 

so5 
Geology 

3100 U.C. per hr 

541 

225.00 

100.00 

450.00 

200.00 

100.00 

45.00 

800.00 

1 
225 

1 
100 

1 
450 

1 
200 

1 
100 

1 
45 

1 
a00 

EOB 
$31.07 

31.07 
$6,991 

El7 
$34.39 

34.39 
$3,439 

El9 
$32.69 

32.89 
3i4,aoi 

E28 38.26 
$38.26 $7,652 

F05 30.42 
$30.42 $3,042 

PI9 
$21.01 

21.01 
$945 

so5 34.68 
$34.68 $27,744 

534,971 SO 

0 
$0 

0 
$0 

0 
$0 

t: 

0 
$0 

0 
$0 

0: 

SO 

0 
$0 

0 
$0 

0 
$0 

0: 

0 
$0 

s: 

0 
$0 

SO LO $34,971 

31.07 
$6,991 

34.39 
$3,439 

32.89 
$14,601 

38.26 
$7.652 

30.42 
$3,042 

21 .Ol 
$945 

34.68 
$27.744 
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Project Name: 
WAG 3 GROUP 4 PERCHED WATER 
Project Location: /NTfC 
Estimate Number:2974-A 

LEVEL OrglSubcontractor CITY Hrs Crew/Rate Labor 
--- ER 1230.20.06.05 Drllllng Completion, and instrumentation 
so7 3100 U.C. oer hr 
Hydrology 400.00 

1 so7 
400 $31.96 

1 SO8 
225 $29.23 

1 TO2 
800 $24.07 

1 T13 
200 $27.45 

1 T15 
113 $21.19 

1 u12 
600 $23.45 

1 u21 
1,000 $17.45 

1 U60 
800 $24.66 

0 

31.98 
$12.792 

SO8 
Industrial Hygiene 

3100 

TO2 3100 
Construction Inspection Technician 

Tl3 3100 
Health Physics Technician 

Tl5 3100 
Environmental/Field Technician 

u12 
Equipment Operator 

3100 

u21 
Laborer 

3100 

U60 3100 
Radiological Control Technician 

Direct Purchase 
3100 

Other Servicies 
3100 

Direct Purchase 
3100 

Services 
3100 

U.C. per hr 

U.C. per hr 

U.C. per hr 

U.C. per hr 

U.C. per hr 

U.C. per hr 

UC. per hr 

U.C. per 

U.C. per 

UC. per 

UC. per 

225.00 

600.00 

200.00 

112.50 

600.00 

1 .ooo.oo 

800.00 

1 .oo 

1.00 

1.00 

1.00 

CONSTRUCTION DETAIL ITEM REPORT 

29.23 
$6,577 

24.87 
$19,896 

27.45 
$5,490 

21.19 
$2.384 

23.45 
$14,070 

17.45 
$17,450 

24.66 
$19.728 

0 
$0 

0 
$0 

6: 

Const Eqp 

3: 
0 

$0 

3: 

6: 

3: 

6: 
0 

$0 
0 

$0 

3: 
0 

$0 
0 

$0 

3: 

Client: C. J. Roberts 
Prepared By: J. C. Grenz 
Estimate Type: Planning 

Mat1 SIC Other TOTAL 

67500 
$87,500 

1439955 
$1.439,955 

5906 
$5,906 

22950 
$22,950 

0 
$0 

0 
$0 

6: 

0: 

0 
$0 

3: 

6: 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

3: 
0 

$0 

fi 
0 

$0 
0 

$0 

3: 

500 
0 

$0 

3: 
0 

$0 
0 

$0 
0 

$0 

31.98 
$12,792 

29.23 
$6,577 

24.87 
$19,896 

27.45 
$5,490 

21.19 
$2,384 

23.45 
$14,070 

17.45 
$17,450 

24.66 
619,728 

87500 
$87,500 

1439955 
$1,439,955 

5906 
$5,906 

22950 
$22,950 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

$163,000 to $1.556.311 $0 $0 $1,719,311 
$0 $0 $0 $0 $0 

$171,150 $0 $0 $0 $0 3171.1:~ 

$1,890,462 
so $0 $0 $0 
$0 $0 $0 so 

---Total ER 1230.20.06.05 Drllllng, Completion, and 
Instrumentation 

6,058 SO $334,151 $1,556,311 SO SO 51,890,462 

--- ER 1230.20.06.06 Group 4 Monitorlng Well and Tracer 
E20 3100 U.C. per hr 1 E20 38.26 0 0 
Project Management, Engineer/Scientific 

38.26 
40.00 40 $38.26 $1,530 $0 SO $1,530 
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Project Name: 
WAG 3 GROUP 4 PERCHED WATER 
Project Location: /NTEC 
Estimate Number:2974-A 

CONSTRUCTION DETAIL ITEM REPORT Client: C. J. Roberts 
Prepared By: J. C. Grenz 
Estimate Type: Planning 

LEVEL OrglSubcontractor 
--- ER 1230.20.06.06 Group 4 Monitoring Well and Tracer 
P22 3100 
Technical Writing and/or Editing 

so5 3100 
Geology 

QTY HI-s Crew/Rate Labor Const Eqp Mat1 SIC Other TOTAL 

UC. per hr 1 P22 26.43 0 0 0 26.43 
40.00 40 $26.43 $1,057 $0 $0 $0 0: $1,057 

U.C. per hr 1 so5 0 0 34.66 
40.00 40 $34.66 i:f;i; 6: 6: $0 $0 $1,367 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estlmate 
Escalation 
Conlinoencv 

$3,975 
so 

$4.174 

so 
$0 

$0 
so 
$0 

$0 
$0 

so 
$0 
$0 

$0 
$0 

$0 

f i 

$0 
$0 

$3,975 
$0 

$4,174 

58,146 
$0 
so 

---Total ER 1230.20.06.06 Group 4 Monitoring Well and Tracer 120 

--- ER 1230.20.06.07 Develop Well Drlllong Package (15 wells.) 
El7 3100 U.C. oer hr 
Quality Engineering 

E26 3100 
Project Management, Engineer/Scientific 

FIO 3100 
Work/Planning and or Scheduling 

PI6 
Procurement 

3100 

P21 3100 
Subcontract Administration 

P22 3100 
Technical Writing and/or Editing 

so5 
Geology 

3100 

so7 
Hydrology 

3100 

TO2 3100 
Construction Inspection Technician 

UC. per hr 

UC. per hr 

UC. per hr 

UC. per hr 

UC. per hr 

UC. per hr 

U.C. per hr 

U.C. per hr 

1 
60.00 60 

1 
100.00 100 

1 
60.00 60 

1 
60.00 60 

1 
140.00 140 

1 
120.00 120 

1 
120.00 120 

1 
120.00 120 

1 
60.00 60 

El7 34.39 
$34.39 $2,751 

E26 36.26 
$36.26 $3,626 

FIO 27.21 
$27.21 $2,177 

PI6 24.07 
$24.07 $1,444 

P21 27.22 
$27.22 $3,611 

P22 26.43 
$26.43 $3,172 

so5 34.66 
$34.66 $4,162 

so7 
831.96 

31.96 
$3,636 

TO2 24.67 
$24.67 $1,492 

$6,146 SO SO $6,146 

0 
$0 

0 
so 

0 
so 

0 
$0 

0 
$0 

6: 

s: 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

3: 

0 
$0 

0 
$0 

6: 

3: 

0 
$0 

0 
$0 

34.39 
$2,751 

36.26 
$3,626 

27.21 
32.177 

24.07 
$1,444 

27.22 
$3,611 

26.43 
$3,172 

34.66 
$4,162 

31.96 
$3,636 

24.67 
$1,492 
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CONSTRUCTION DETAIL ITEM REPORT Project Name: 
WAG 3 GROUP 4 PERCHED WATER 
Project Location: /NTEC 
Estimate Number:2974-A 

Client: C. J. Roberts 
Prepared By: J. C. Grenz 
Estimate Type: Planning 

LEVEL OrglSubcontractor QTY Hrs Crew/Rate Labor Const Eqp Mat1 SIC Other TOTAL 
--- 
u39 

ER 1230.20.06.07 Develop Well Drlllong Package (15 wellsj 
3100 U.C. per hr 1 u39 21.16 0 

Printing and Reproduction Machine Operator 
21.16 

40.00 40 52i.ia $647 (6: 3: 3: $0 $647 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

$27,519 
$0 

326,695 

$0 
$0 

$0 

:: 

$0 
80 

$0 
$0 
$0 

$0 
80 

$0 
$0 
$0 

$0 
$0 

$0 

:: 

$0 
$0 

$27,519 

826,aZ 

$56,414 
$0 
$0 

---Total ER 1230.20.06.07 Develop Well Drillong Package (15 
wells) 

-.- ER 1230.20.06.06 Group 4 Bid Period 
Al4 3100 
Secretarial 

E06 3100 
Environmental Engineering 

El9 
Safety Engineering 

3100 

E26 3106 
Project Management, Engineer/Scientific 

F22 
Cost Estimating 

3100 

PI1 3100 
Financial Analysis and Program Controls 

Pia 
Procurement 

3100 

P21 3100 
Subcontract Administration 

so5 
Geology 

3100 

TO2 3100 
Construction Inspection Technician 

UC. per hr 

U.C. per hr 

UC. per hr 

U.C. per hr 

UC. per hr 

U.C. per hr 

U.C. per hr 

U.C. per hr 

U.C. per hr 

U.C. per hr 

920 $56,414 SO SO SO SO $56,414 

4.00 

36.00 

27.00 

40.00 

20.00 

2.00 

36.00 

90.00 

110.00 

36.00 

1 
4 

1 
36 

1 
27 

1 
40 

1 
20 

1 
2 

1 
36 

1 
90 

1 
110 

1 
36 

Al4 16.71 
$16.71 $67 

EOB 
$31.07 

31.07 
$1,119 

El9 
532.69 

32.89 
$666 

E26 
$36.26 

36.26 
31.530 

F22 31.44 
$31.44 $629 

PI1 24.01 
$24.01 346 

Pi6 24.07 
$24.07 $667 

P21 27.22 
327.22 $2,450 

so5 
$34.66 

TO2 
324.67 

34.66 
33,615 

24.67 
3695 

0 
$0 

3: 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

6: 

6: 

s: 

16.71 
$67 

31.07 
$1.119 

32.69 
$666 

36.26 
$1,530 

31.44 
$629 

24.01 
346 

24.07 
$667 

27.22 
$2,450 

34.66 
33.615 

24.67 
$695 
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Project Name: 
WAG 3 GROUP 4 PERCHED WATER 
Project Location: l/VTEC 
Estimate Number:2974A 

CONSTRUCTION DETAIL ITEM REPORT Client: C. J. Roberts 
Prepared By: J. C. Grenz 
Estimate Type: Plannirtg 

LEVEL OrglSubcontractor 
--- ER 1230.20.06.08 Group 4 Bid Period 
XII 3100 
Environmental Remediation 

Hrs Crew/Rate Labor Const Eqp Mat1 SIC Other TOTAL 

U.C. per hr 1 XII 33.56 0 33.56 
36.00 36 $33.56 $1,208 $0 $1,206 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate $27,706 
Escalation $0 $0 $0 $0 $0 
Contingency $0 $0 $0 $0 $0 

---Total ER 1230.20.06.06 Group 4 Bid Period 437 $27,706 so SO $0 SO $27,706 

--- ER 1230.20.06.09 Finalize Group 4 Well Drilling Contract 
E26 3100 UC. per hr 1 E20 36.26 

6: 
0 0 0 38.26 

Project Management, Engineer/Scientific 5.00 5 $36.26 $191 $0 $0 $0 $191 

F22 3100 UC. per hr 1 F22 31.44 0 0 31.44 
Cost Estimating 20.00 20 $31.44 $629 

0: 6: 
$0 $0 $629 

PI8 3100 U.C. per hr 1 PI8 24.07 0 0 
Procurement 40.00 40 $24.07 $963 $0 $0 

$: 0: 24.07 
$963 

P21 3100 U.C. per hr 1 P21 27.22 0 27.22 
Subcontract Administration 40.00 40 $27.22 $1,089 6: 3: $0 a: $1.089 

TO2 3100 UC. per hr 1 TO2 24.67 0 0 0 24.67 
Construction Inspection Technician 10.00 10 324.67 $249 $0 $0 $0 $249 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

$3,120 $0 $0 $0 $0 $3,120 

$3,2$: 
$0 $0 $0 $0 $0 
$0 $0 $0 $0 $3,276 

$6,397 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

---Total ER 1230.20.06.09 Finalize Group 4 Well Drilling 
Contract 

-- ER 1230.20.06.10 Group 4 Driller Vendor Data Submittal 
El7 3100 
Quality Engineering 

El9 
Safety Engineering 

3100 

E28 3100 
Project Management, Engineer/Scientific 

OSll5/2OOO 

115 $6.397 

UC. per hr 1 Et7 34.39 
60.00 80 $34.39 $2,751 

U.C. per hr 1 El9 32.89 
120.00 120 $32.89 $3,947 

UC. per hr 1 E28 38.28 
80.00 60 $36.26 $3,061 

Success Estimating and Cost Management System 

SO SO SO $0 
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$6,397 

34.39 
$2,751 

32.89 
$3,947 

38.26 
$3.061 



-_ 

Project Name: CONSTRUCTION DETAIL ITEM REPORT 
WAG 3 GROUP 4 PERCHED WATER 
Project Location: INfEC 
Estimate Number:2974-A 

Client: C. J. Roberts 
Prepared By: J. C. Grenz 
Estimate Type: Planning 

LEVEL OrglSubcontractor 
--- ER 1230.20.06.10 Group 4 Driller Vendor Data Submittal 
PI1 3100 

CITY Hrs Crew/Rate Labor Const Eqp Mat1 

5: 
0 

$0 

.s: 
0 

$0 
0 

$0 
0 

$0 

TOTAL 

24.01 
$36 

24.07 
$1,926 

27.22 
$4,900 

34.68 
$5,202 

29.23 
$2,631 

33.56 
$1,007 

U.C. per hr 
1.50 

U.C. per hr 
80.00 

U.C. per hr 
180.00 

U.C. per hr 
150.00 

U.C. per hr 
90.00 

U.C. per hr 
30.00 

1 PI1 
2 $24.01 

1 PI8 
80 $24.07 

1 P21 
180 $27.22 

1 so5 
150 $34.613 

1 SO8 
90 $29.23 

1 x11 
30 $33.56 

24.01 
$36 

24.07 
$1,926 

27.22 
$4,900 

34.68 
$5,202 

29.23 
$2,631 

33.56 
$1,007 

0 
$0 

0 
$0 

6: 

0 
$0 

0 
$0 

.s: 

Financial Analysis and Program Controls 

PI8 3100 
Procurement 

P21 3100 
Subcontract Administration 

so5 
Geology 

3100 

soa 
Industrial Hygiene 

3100 

XII 3100 
Environmental Remediation 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

$25,460 $0 $0 $0 $0 $25,460 

,26,7”,; :: 
$0 $0 $0 
$0 $0 :: $26,732 

$52,192 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

---Total ER 1230.20.06.10 Group 4 Driller Vendor Data 
Submittal 

ai $52,192 SO SO SO $0 $52,192 

--- ER 1230.20.06.11 Drilling, Completion, and lnstrumentatlon 
E08 3100 UC. per hr EO6 

$31.07 

El7 
$34.39 

El9 
$32.89 

E2a 
$38.26 

F05 
$30.42 

PI1 
$24.01 

PlQ 
$21.01 

31.07 
$20,910 

34.39 
$3,508 

32.89 
$13,024 

38.26 
$10,407 

30.42 
$9,126 

24.01 
$1,441 

21.01 
$1.429 

0 
$0 

0 
$0 

$00 

0 
$0 

0 
$0 

s: 

0 
$0 

31.07 
$20,910 

34.39 
$3,508 

32.89 
$13,024 

38.26 
$10,407 

30.42 
$9,126 

24.01 
$1,441 

21.01 
$1,429 

1 
673.00 673 

1 
102.00 102 

Environmental Engineering 

El7 
Quality Engineering 

3100 UC. per hr 

El9 
Safety Engineering 

3100 U.C. per hr 

E28 3100 
Project Management, Engineer/Scientific 

U.C. per hr 

F05 3100 
Facility Operations, Non-Nuclear 

U.C. per hr 

PI1 3100 
Financial Analysis and Program Controls 

U.C. per hr 

Pi9 3100 U.C. per hr 
Records Management 

1 
396.00 396 

1 
272.00 272 

300.00 

60.00 

68.00 

1 
300 

1 
60 

1 
68 
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Project Name: 
WAG 3 GROUP 4 PERCHED WATER 
Project Location: //VTEC 
Estimate Number:2974-A 

CONSTRUCTION DETAIL ITEM REPORT 

LEVEL OrglSubcontractor QTY 
--- ER 1230.20.06.11 Drllllng, Completion, and lnstrumentatlon 
P21 3100 U.C. per hr 
Subcontract Administration 48.00 

so5 
Geology 

3100 

so7 
Hydrology 

3100 

soa 
Industrial Hygiene 

3100 

TO2 3100 
Construction inspection Technician 

T13 3100 
Health Physics Technician 

Tl5 3100 
EnvironmentaVField Technician 

u12 3100 
Equipment Operator 

u21 
Laborer 

3100 

U60 3100 
Radiological Control Technician 

Direct Purchase 
3100 

Direct Purchase 
3100 

UC. per hr 

U.C. per hr 

U.C. per hr 

UC. per hr 

UC. per hr 

U.C. per hr 

U.C. per hr 

U.C. per hr 

U.C. per hr 

UC. per 

UC. per 

816.00 

340.00 

170.00 

272.00 

340.00 

40.00 

27.00 

1,020.00 

1,020.00 

1 .oo 

1 .oo 

Hrs Crew/Rate 

1 P21 
48 $27.22 

1 so5 
816 $34.66 

1 so7 
340 $31.98 

1 soa 29.23 
170 $29.23 $4,969 

1 TO2 
272 $24.67 

1 T13 
340 $27.45 

1 T15 
40 $21.19 

1 u12 
27 $23.45 

1 u21 
1,020 $17.45 

1 U60 
1,020 $24.66 

0 

0 

Labor Const Eqp Mat1 SIC Other TOTAL 

27.22 
$1,307 

0 
$0 

27.22 
$1,307 

34.68 
$28.299 

34.68 
$28.299 

31.98 
$10,873 

31.98 
$10,873 

0 
$0 

29.23 
$4,969 

24.87 
$6,765 

0 
$0 

24.87 
$6,765 

27.45 
$9,333 

0 
$0 

$i 
0 

$0 

6: 

Isi 
0 

$0 
0 

$0 
0 

$0 
0 

$0 
0 

$0 
0 

$0 
0 

$0 

0: 

27.45 
$9,333 

21.19 
$848 

21.19 
3848 

23.45 
$633 

17.45 
$17,799 

24.66 
$25,153 

0 
so 

0 
$0 

Client: C. J. Roberts 
Prepared By: J. C. Grenz 
Estimate Type: Planning 

0 
$0 

0 
$0 

0 
so 

354800 
3354.800 

17152 
$17,152 

23.45 
$633 

17.45 
$17,799 

24.66 
$25,153 

354800 
$354,800 

17152 
$17,152 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

---Total ER 1230.20.06.11 Drilling, Completlon, and 
Instrumentation 

5,964 

$165,823 
80 

$174,114 

$0 
$0 

$339,936 

$0 

:: 

$0 
$0 

SO 

$371,952 $0 
so $0 
$0 $0 

$0 $0 
$0 $0 

$371,952 SO 

$0 
$0 
$0 

cl 

SO 

$537,775 
$0 

$174.114 

6711,888 
$0 
$0 

3714,888 

--- ER 1230.20.06 12 
E08 3100 
Environmental Engineering 

U.C. per hr 1 E08 31.07 0 0 0 31.07 
1,307.oo 1,307 $31.07 $40.608 $0 $0 $0 $40,608 
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Project Name: CONSTRUCTION DETAIL ITEM REPORT 
WAG 3 GROUP 4 PERCHED WATER 
Project Location: lNTEC 
Estimate Number:2974-A 

LEVEL OrglSubcontractor 
--- ER 1230.20.06 12 
El7 3100 
Quality Engineering 

El9 
Safety Engineering 

3100 

E26 3100 
Project Management, Engineer/Scientific 

F05 3100 
Facility Operations. Non-Nuclear 

PI1 3100 
Financial Analysis and Program Controls 

PI9 3100 
Records Management 

P21 3100 
Subcontract Administration 

so5 3100 
Geology 

so7 
Hydrology 

3100 

SO6 
Industrial Hygiene 

3100 

TO2 3100 
Construction Inspection Technician 

T13 3100 
Health Physics Technician 

T15 3100 
Environmental/Field Technician 

u12 
Equipment Operator 

3100 

u21 
Laborer 

3100 

U60 3100 
Radiological Control Technician 

Outside Purchases 
3100 

QTY Hrs Crew/Rate Labor 

UC. per hr 

UC. per hr 

UC. per hr 

UC. per hr 

UC. per hr 

UC. per hr 

U.C. per hr 

UC. per hr 

U.C. per hr 

UC. per hr 

UC. per hr 

UC. per hr 

U.C. per hr 

U.C. per hr 

UC. per hr 

UC. per hr 

UC. per 

198.00 

792.00 

526.00 

580.00 

116.00 

130.00 

92.00 

1,584.OO 

660.00 

330.00 

528.00 

660.00 

337.00 

53.00 

1.980.00 

1.980.00 

1.00 

1 El7 
198 $34.39 

1 El9 
792 $32.69 

1 E28 
526 $38.26 

1 FO5 
580 $30.42 

1 Pll 
118 $24.01 

1 PI9 
130 $21 .Ol 

1 P21 
92 $27.22 

1 so5 
1,584 $34.68 

1 so7 
660 $31.98 

1 SO8 
330 $29.23 

1 TO2 
526 $24.87 

1 T13 
660 $27.45 

1 T15 
337 $21.19 

1 u12 
53 $23.45 

1 u21 
1.980 $17.45 

1 U60 
1,980 $24.66 

0 

34.39 
$6,809 

32.89 
$26,049 

36.26 
$20,201 

30.42 
$17,644 

24.01 
$2,785 

21 .Ol 
$2,731 

27.22 
$2,504 

34.68 
$54,933 

31.98 
$21,107 

29.23 
$9,646 

24.87 
$13,131 

27.45 
$16,117 

21.19 
$7,141 

23.45 
$1,243 

17.45 
$34.551 

24.66 
$48,827 

0 
$0 

Client: C. J. Roberts 
Prepared By: J. C. Grenz 
Estimate Type: Planning 

Mat1 SIC Other 

6: 
6: 

0 
$0 

0 
$0 

0: 

0 
$0 

6: 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

6: 

5: 

0 
$0 

6: 
0 

$0 
0 

$0 
0 

$0 

6: 
0 

$0 

I: 
0 

$0 
0 

$0 
0 

so 
0 

$0 

0: 
0 

$0 

a: 
0 

$0 

6: 
0 

$0 

TOTAL 

34.39 
$6,809 

32.89 
$26,049 

38.26 
$20.201 

30.42 
$17,644 

24.01 
82,785 

21.01 
$2,731 

27.22 
$2,504 

34.68 
$54,933 

31.98 
$21,107 

29.23 
$9,646 

24.87 
$13,131 

27.45 
$18,117 

21.19 
$7,141 

23.45 
$1,243 

17.45 
$34,551 

24.66 
$48,827 

532415 
$532.415 
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Project Name: CONSTRUCTION DETAIL ITEM REPORT 
WAG 3 GROUP 4 PERCHED WATER 
Project Location: /NTEC 
Estimate Number:2974-A 

LEVEL OrglSubcontractor 
--- ER 1230.20.06 12 

3100 
Outside Services 

Outside Purchases 
3100 

Outside Services 
3100 

QTY Hrs Crew/Rate Labor Const Eqp 

U.C. per 
1 .oo 0 6: 6: 

U.C. per 0 
1 .oo 0 

6: 
$0 

UC. per 
I .oo 0 

6: 0 
$0 

Client: C. J. Roberts 
Prepared By: J. C. Grenz 
Estimate Type: Planning 

Mat1 

355000 
$355,000 

SIC Other TOTAL 

6: 6: 
355000 

$355,000 

34304 0 34304 
$34,304 $0 

6: 
$34,304 

23963 0 23963 
$23,963 $0 

6: 
$23,963 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$328,028 to $945,682 $0 $0 $1,273.710 
$0 $0 $0 $0 $0 

$344,429 $0 $0 $0 $344,429 

Subtotal Estimate 
Escalation 
Contingency 

$1,618,139 
$0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 

--Total ER 1230.20.06 12 11,655 $672,457 60 $945,662 $0 SO $1,618,139 

-- ER 1230.20.06.13 Develop Well Completion Reports 
E28 3100 
Project Management, Engineer/Scientik. 

U.C. per hr E28 38.26 
$38.26 $6,887 

F22 
Cost Estimating 

3100 UC. per hr F22 31.44 
$31.44 $1,258 

0 38.26 
$0 $8,887 

6: 31.44 
$1,258 

PI1 3100 
Financial Analysis and Program Controls 

U.C. per hr PI1 24.01 
$24.01 $72 

PI9 3100 
Records Management 

UC. per hr PI9 
$21 .Ol 

21 .Ol 
$1,681 

P22 3100 
Technical Writing and/or Editing 

UC. per hr P22 26.43 
$26.43 $2,643 

so5 
Geology 

3100 UC. per hr 

SO6 
Industrial Hygiene 

3100 UC. per hr 

TIO 3100 
Laboratory Technician 

UC. per hr 

1 
180.00 180 

1 
40.00 40 

1 
3.00 3 

1 
80.00 80 

1 
100.00 100 

1 
180.00 180 

1 
27.00 27 

1 
40.00 40 

so5 34.68 
$34.66 $6,242 

SO8 29.23 
$29.23 $789 

0 24.01 
$0 $72 

0 21 .Ol 
$0 $1,681 

0 26.43 
80 $2,643 

0 34.68 
$0 $6,242 

6: 29.23 
$789 

TIO 23.32 
$23.32 $933 

0 
$0 6: 

6: 0 
$0 

$00 0 
$0 

0 0 
$0 $0 

0 0 
$0 $0 

5: 5: 

0 
$0 3: 

0 
$0 6: 

0 
$0 

0 
$0 

8: 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 23.32 
$0 $933 
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Project Name: 
WAG 3 GROUP 4 PERCHED WATER 
Project Location: /NTEC 
Estimate Number:2974-A 

CONSTRUCTION DETAIL ITEM REPORT Client: C. J. Roberts 
Prepared By: J. C. Grenz 
Estimate Type: Planning 

LEVEL OrglSubcontractor QTY Hrs Crew/Rate Labor Const Eqp Mat1 SIC Other TOTAL 
--- ER 1230.20.06.13 Develop Welt Completion Reports 
T13 3100 U.C. per hr 1 T13 27.45 0 0 27.45 
Health Physics Technician 27.00 27 $27.45 $741 50 

500 
50 $741 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$21,246 50 50 50 50 $21,246 
50 $0 50 

$22,308 50 50 $22.3:: 

Subtotal Estimate 
Escalation 
Contingency 

---Total ER 1230.20.06.13 Develop Well Completion Reports 677 $43,554 $0 SO SO so $43,554 

--- ER 1230.20.06.14 Contamlnant Sampling and Moisture Monitoring 
E08 3100 U.C. per hr 
Environmental Engineering 

E17 
Quality Engineering 

3100 UC. per hr 

E19 
Safety Engineering 

3100 U.C. per hr 

E28 3100 
Project Management, Engineer/Scientific 

U.C. per hr 

F05 3100 
Facility Operations, Non-Nuclear 

U.C. per hr 

so5 
Geology 

3100 UC per hr 

SO8 
Industrial Hygiene 

3100 U.C. per hr 

TO2 3100 
Construction Inspection Technician 

U.C. per hr 

T13 3100 
Health Physics Technician 

U.C. per hr 

1 
150.00 150 

1 
80.00 80 

1 
200.00 200 

1 
250.00 250 

1 
80.00 80 

1 
100.00 100 

1 
190.00 190 

1 
110.00 110 

I 
100.00 100 

E08 
$31.07 

31.07 
$4,661 

E17 34.39 
$34.39 $2,751 

E19 
532.89 -‘I 

32.89 
$6,578 

E28 
$38.26 

38.26 
$9,565 

F05 
$30.42 

30.42 
$2.434 

so5 
$34.68 

34.68 
$3,468 

SO6 
$29.23 

29.23 
$5,554 

TO2 24.67 
524.67 52,736 

T13 
527.45 

27.45 
$2,745 

0 
$0 

0 
50 

0 
50 

0 
50 

5: 

5: 

5: 

0 
$0 

0 
$0 

0 
50 

0 
50 

0 
50 

0 
50 

0 
50 

5: 

5: 

0 
50 

0 
50 

0 
50 

5: 

0 
50 

0 
50 

5: 

0 
50 

0 
50 

5: 

0 
50 

0 
50 

5: 

5: 

5: 

5: 

5: 

5: 

0 
50 

0 
50 

31.07 
$4,661 

34.39 
52,751 

32.89 
56,578 

38.26 
59,565 

30.42 
52,434 

34.88 
53,468 

29.23 
35.554 

24.87 
52,736 

27.45 
52,745 

08/I 512000 Success Estimating and Cost Management System Page No. 21 



Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: C. J. Roberts 
WAG 3 GROUP 4 PERCHED WATER 
Project Location: /NTEC 
Estimate Number:2974-A 

Prepared By: J. C. Grenz 
Estimate Type: Planning 

LEVEL OrglSubcontractor CITY Hrs Crew/Rate Labor Const Eqp Matl SIC Other TOTAL 
--- ER 1230.20.06.14 Contaminant Sampling and Moisture Monitoring 
U60 3100 U.C. per hr 1 U60 24.66 24.66 
Radiological Control Technician 200.00 200 $24.66 $4,932 $4,932 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

$45,423 $0 $0 $0 $0 $45,423 
$0 $0 $0 $0 

$47,694 :Fl $0 $0 $0 $47.6:: 

$93,117 
$0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 

---Total ER 1230.20.06.14 Contaminant Sampling and Moisture 
Monitoring 

1,460 $93,117 $0 $0 $0 SO $93,117 

--- GAPIF Non-Org G&A and PIF 
Memo: Thk Is a model that works with the macro named “‘~NEELRollup~RevOJ3AS”. 

PF NOGAPIF U.C. per $ 0 0 0 
Procurement Fee % 85,110.00 0 $0 $0 $0 

G6A NOGAPIF UC. per $ 0 0 0 0 1 1 
G&A Fee % 157,960.OO 0 $0 $0 $0 $0 $157,980 $157.980 

PIF NOGAPIF UC. 
per 

$ 0 1 Project Incentive Fee % 104,290.00 0 $0 $104,290 8104.29: 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$0 $347,380 $347,380 
$0 $0 

$0 $0 so $0 $0 

Subtotal Estimate 
Escalation 
Continaencv 

$347,360 
$0 $0 $0 $0 
$0 so $0 $0 

---Total GAPIF Non-Org G&A and PIF 0 SO SO so SO $347,360 $347,380 

Subtotal Wag 3 Group 4 Perched Water 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

$1,234,015 $0 $3,414,X2 $0 $347,380 $4,995,756 

$1,289,7:: 
$0 80 
to $0 :: :: $1,289,7E 

$6,285,548 
$0 
$0 f s 

Total Wag 3 Group 4 Perched Water 43,375 $2,523,807 $0 $3,414,362 $0 $347,380 $6,285,548 
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